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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

! Trestle and fender rehabilitation
! Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

! US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
! State Route 84 (Bayfront Expressway) widening (open to traffic).

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

! Color-coded executive summary of Regional Measure 1 projects status (program level)
! Detailed status of individual bridge projects (project level)
! Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the new bridge contract, pile driving is complete, with the exception of several piles at Pier 7 that are not
completely driven to tip elevation. These casings are forecast to be completed in early December 2003. Pier 6 casings
have been repaired and are to tip elevation. Rock sockets are being installed at Piers 8 and 16. Two of the three
concrete column lift pours have been completed at Pier 9. The precast footing for Pier 13 is nearing completion at Mare
Island. The deck pour between Piers 2 and 3, on the Martinez end of the bridge, is forecast for early December.

! Additional costs and delay are expected on this contract in regards to installation of rock sockets, modifications to the
superstructure design, and additional support costs. Caltrans is working with the design engineers and the contractor
to resolve the design/construction issues. Caltrans will report to BATA as the issues are clarified. 

! On the I-680/I-780 interchange contract, foundation and concrete operations continue. On the I-780 to I-680 connector
overpass, superstructure falsework is complete from Abutment 9 to Abutment 1 over existing traffic on I-680 and I-780.
Superstructure soffit and stem concrete is complete to Bent 5. The deck for the West Arsenal Overcrossing expansion
was poured on November 17, 2003. Rock socket and rebar cage installation continue at Bent 18 on the Benicia shoreline
for the transition structure from the new bridge. Mass earthwork operations have been discontinued for the winter
duration and storm water pollution prevention measures are in place. 

! On the toll plaza contract, compaction of the backfill over the mechanical duct is complete. On the Operations Building,
installation of exterior windows and aluminum siding continues; inside painting and door installation are nearing
completion on the lower and main levels. Miscellaneous concrete operations are in progress in the courtyard. 

! On the I-680/Marina Vista interchange contract, foundation and concrete operations continue on the Mococo
overcrossing. Pile installation continues at Bent 4. The first deck section was poured on November 20, 2003. The back
wall to Abutment 9 has been formed, poured and backfilled. At the northbound Marina Vista off-ramp, lightweight
concrete fill is complete. 

! On the replacement bridge contract, the opening celebration took place on November 8, 2003. The bridge opened to
traffic on November 11, 2003. Touch-up painting and painting the underside of the deck continue. Final grading,
paving and lighting installation is complete for the North Vista Point. 

! The cost status code for the project is "yellow" due to construction claims and increasing support costs. Caltrans and
Bechtel are reviewing these costs to determine funding impacts.

! Construction completion for this contract is forecast for May 2004.

! On the south approach and interchange contract, the Crockett Viaduct is complete and falsework has been removed.
The viaduct was opened to traffic on November 11, 2003 with the new bridge. Concrete operations continue for the
westbound and eastbound on- and off-ramps. Right-of-way fencing is complete for the project. 

! On the trestle replacement, demolition and pile installation continue eastward along the interior and exterior of the
existing eastbound and westbound trestles. Interior pile cleanout and concrete placement is in progress at Bents 24
and 25. Exterior pile installation has progressed to Bent 19. Pile caps are in place at Bents 1 through 9. Four precast
deck sections have been installed on the westbound trestle.

! The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is
completed, currently forecast for 2005.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

! Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal Highway
Administration (FHWA) for approval on August 8, 2003. Federal approval of the document is forecast for December
2003. A Record of Decision from FHWA is expected in February 2004.

! Caltrans is currently preparing the plans, specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E
is forecast for completion in February 2004.

! Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the engineering design progresses, Bechtel will further review the cost estimates.

! On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
New traffic lights are operational at all intersections. Miscellaneous electrical installations, camera installation,
punchlist items and project closeout continue. Construction completion is scheduled for December 2003.

! A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.8

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Nov 2003)

Current 
Forecast

(Nov 2003)

Expended
To Date

(7/98 - 10/03)

652.8

479.8

 35.4

53.4

5.9

1,227.2

904.8

499.8

 35.4

53.4

5.9

1,499.2

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.4

124.2

3.8

33.8

365.7

1,489.5

217.5

 0.4

133.8

3.8

36.0

391.4

1,618.6

217.5

 0.4

149.3

3.8

 36.0

406.9

1,906.1

350.0

400.6

 21.6

0.3

2.4

774.9

194.5

0.0

15.2

3.7

 31.6

245.0

1,019.9

2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water pile driving operations, project 
costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. An update of 
the projected cost increase will be included in a future PMP report.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(Sep 2003)

New Facility
Open to Traffic

Forecast
(Nov 2003)

Dec 04

Oct 03

 Feb 05

Jul 07

May 01

Dec 05

Nov 03

Feb 05

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

 � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Jun 09

Apr 00

Oct 03

Apr 00

Jul 03

2

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton  
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

2 Completion of the Benicia-Martinez Bridge is expected to be delayed at least 12 to 24 months beyond the current 
schedule date of December 2004.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:
! Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

! A new bicycle/pedestrian lane on the existing bridge
! A new toll plaza south of the new bridge in Contra

Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

! Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
! On the new bridge contract, soffit and stem superstructure concrete is in place from the south abutment to Pier 4, and the second

deck pour, from Pier 2 to Pier 3, is scheduled for early December. Piles at Pier 6 are driven to tip and piles at Pier 7 are forecast to
be completed in early December. The deep-water rotator is working at Pier 8 where three of nine rock sockets are complete. A
second rotator has completed five of eight rock sockets at Pier 16, on the north trestle. The platform for installation of rock sockets
at Pier 17 is complete. Concrete operations are in progress for the third of three lifts for the Pier 9 column. The precast footing for
Pier 13 nears completion at Mare Island.

! On the I-680/I-780 interchange contract, falsework is complete for the I-780 to I-680 superstructure over existing traffic from
Abutment 9 to Abutment 1. Soffit and stem concrete pours are complete between Abutment 9 and Bent 5. Formwork continues
from Bent 5 to Abutment 1. On northbound I-680, barrier rail demolition, drainage and paving are complete in the median. On
eastbound I-780, drainage, paving and sign installation are complete. SWPPP measures are in place for the winter season. The
Arsenal Road Overcrossing deck was poured on November 17, 2003. On the Benicia shoreline, pile installation continues at
Bent 18.

! On the toll plaza contract, the mechanical duct is installed, concrete encased, and backfilled in the toll plaza area. Mechanical duct
excavation continues from the toll plaza area into the courtyard. Foundation excavation for the corrective pipe supports is in
progress on Columns 1 and 2. On the Operations Building, installation of aluminum composite panels nears completion on the
building perimeter. Painting and door installation continue on the lower and main floors. Sewer line connections to the leachfield
on the north are complete. Concrete operations are in progress for the upper courtyard. 

! On the I-680/Marina Vista interchange contract, the first of three deck sections for Frame 2 was poured on November 20, 2003 for
the Mococo Overcrossing. The back wall to Abutment 9 is formed and poured; structural backfill is in progress. Falsework and
formwork erection is in progress for the superstructure between Bent 5 and Abutment 9. Soffit and stem concrete is complete on
the left and middle bridges. On the northbound Marina Vista off-ramp, installation of lightweight concrete fill is complete and
backfilling has started. Sheet pile installation has started at Abutment 1 for the approach on-ramp to the bridge. The temporary
access to Retaining Wall 5 is excavated.

Toll Plaza Operations Building under Construction Marina Vista – Deck Pour in Progress

Pier 9 – Column Concrete OperationsProject Photos
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

7.0

307.5

21.4

45.1

54.7

30.0

105.0

20.9

31.0

30.1

652.8

7.0

307.5

21.4

45.1

54.7

30.0

105.0

20.9

31.0

282.1

904.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

252.0

252.0

Expended 
to Date

(7/98 – 10/03) Notes

6.7

169.5

10.9

22.7

36.8

1.7

84.6

11.5

5.8

350.0

A

A

A

A

A

B

Complete

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

I-680/I-780 I/C Electrical Completion

South Approach

Modify Existing Bridge

Current
(Sep 2003)

Forecast
(Nov 2003)

Dec 04

May 04

Dec 04

Jan 05

Jan 05

Oct 01

Dec 06

Dec 05

Jun 04

Jan 05

Mar 05

Jun 05

Oct 01

Dec 06

SCHEDULE STATUS Variance

+12

+1

+1

+2

+5

0

0

Notes

AJan 04New Facility Open to Traffic

Project

Dec 04 Dec 05 +12

NOTES ACTION

A.  In addition to the significant cost and schedule impacts associated with the 

pile driving/fish takes mitigation strategy, other significant cost increases have 

been identified. These cost increases are associated with difficulty in driving 

the foundation piles to required tip elevation, installation of the foundation 

rock sockets below the pile tips, adjustments to the design of the 

superstructure, and additional support services. The total additional costs may 

exceed $250 million. An estimate of the revised project cost will be included in 

a future PMP report. Construction completion of the new bridge is expected to 

be delayed at least 12 to 24 months beyond the current scheduled contract 

completion of December 2004.

B.  Electrical work on the I-680/I-780 contract cannot be completed prior to 

completion of the New Bridge.

Caltrans is evaluating the costs and 

schedule impacts. Bechtel will evaluate 

these impacts as they are developed by 

Caltrans. BATA is evaluating strategies to 

fund the cost overrun.

Electrical work will be completed in 

conjunction with the New Bridge.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

! Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

! A new bicycle/pedestrian lane on the new bridge

Current Activities:
! On the replacement bridge and north approach contract, the opening celebration occurred on November 8, 2003.

Traffic was directed to the new bridge on November 11, 2003 to begin Stage 3 (Phases 3 and 4) roadwork. Painting
the underside of the bridge deck and miscellaneous touch up continue. Electrical installations at Towers 2 and 3 and
permanent lighting tie-ins for the bridge continue. 

! Construction completion of the contract is forecast for May 2004.
! On the south approach and interchange contract, the Crockett Viaduct opened to traffic on November 11, 2003.

Closure pours and installation of shear keys, joint seal assemblies and barrier rails are in progress on both the
westbound and eastbound off-ramps. Concrete operations continue with closure and guardrail pours. Traffic lights
have been installed at the Pomona intersection. The sidewalk along Pomona is complete, and fencing along the right-
of -way is complete. 

! Construction completion of the contract is forecast for February 2004.

Replacement Bridge Open to Traffic

Replacement Bridge Opening

Project Photos

Westbound Off-ramp under Construction
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

239.2

73.9

8.1

16.0

11.5

108.4

11.1

11.6

479.8

239.2

73.9

8.1

16.0

11.5

108.4

11.1

31.6

499.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

20.0

20.0

Expended 
to Date

(7/98 – 10/03) Notes

221.9

57.5

7.8

0.0

6.3

97.5

9.6

400.6

A

A

A

A

Complete

Baseline
(June 2000)

Dec 03

Feb 03

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange (Phase 1)

South Approach and Interchange (Phase 2)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Sep 2003)

Forecast
(Nov 2003)

May 04

Aug 03

Oct 04

Sep 02

Mar 06

Oct 03

May 04

Nov 03

Feb 04

Sep 02

Mar 06

Nov 03

SCHEDULE STATUS Variance

0

+3

-8

0

0

+1

Notes

NOTES ACTION

A.  Based on current information, Bechtel estimates that potential claims and 
additional support services costs may increase the total project cost by an 
additional $20 million for a total project cost of $500 million. Bechtel will assist 
in the review of potential claims and support cost increases on the project. The 
results of this review will be included in a future PMP report.

Caltrans is seeking additional information 
in order to properly evaluate these 
potential cost increases.
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12 03008/Nov

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

! The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

! The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
! The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The

trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
well advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at
night for superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and
replaced with one 100-foot (30 meter) precast section.

! Construction continues from west to east on the interior and exterior sections of the existing eastbound and westbound
trestles. Interior pile installation is currently at Bent 33 of 37 with cleanout and concrete infill of the pile casings at Bents
24 and 25. Exterior pile installation has progressed to Bent 19 of 37. Pile caps have been installed from Bent 1 through
Bent 9. The first precast deck replacement section was installed on October 4, 2003 between Bents 1 and 2 on the
westbound trestle. The second section was installed on October 24, 2003.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2

miles

0

kilometers

321

Newly Installed Deck Sections Newly Installed Deck Sections

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.8

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 10/03) Notes

0.0

0.7

0.0

20.8

21.6

0.0

0.3

0.0

0.0

0.3

21.9

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Sep 2003)

Forecast
(Nov 2003)

Feb 05

Jul 07

Feb 05

Jul 07

SCHEDULE STATUS Variance

0

0

Notes

A 

A

B

NOTES

A.   The deck rehabilitation will follow the completion of the retrofit project. Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

! Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

! Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

! Construction of a new pedestrian/bicycle
overcrossing of State Route 92

! Expansion of the existing toll plaza

! Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
! On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted

the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.

Pedestrian Overcrossing

Project Construction Progress and Photos

Mini Toll Plaza

Trestle looking west
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.4

204.0

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

128.9

26.1

6.3

8.6

40.1

1.5

6.0

217.5

0.2

0.1

0.0

0.1

0.4

217.9

128.9

26.1

6.3

8.6

40.1

1.5

6.0

217.5

0.2

0.1

0.0

0.1

0.4

217.9

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 10/03) Notes

126.4

25.5

6.0

3.3

32.7

0.5

194.5

0.0

0.0

0.0

0.0

194.5

A

A

Complete

Complete

Complete

Complete

 

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Sep 2003)

Forecast
(Nov 2003)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims may require utilization of 
the project contingency.

Caltrans is currently working with the 
contractor to resolve outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
! Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal

Highway Administration (FHWA) for approval on August 8, 2003. Federal approval of the Document is forecast for
December 2003. A Record of Decision from FHWA is expected in February 2004.

! Caltrans is currently preparing the plans, specifications, and estimates for the project. The forecast for sixty-five
percent PS&E is February 2004.

! Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is
"yellow." As the design progresses, Bechtel will further review the cost estimates.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

I-880/SR-92 Interchange
Improvement

Existing Interchange; looking west Alternative H Interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

85.2

24.1

9.9

9.6

5.1

133.8

85.2

24.1

9.9

9.6

20.6

149.3

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

15.5

15.5

Expended 
to Date

(7/98 – 10/03) Notes

0.0

15.2

0.0

15.2

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Sep 2003)

Forecast
(Nov 2003)

Jun 09

Jun 09

Jun 09

Jun 09

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  Due to the delayed delivery of the project, additional funds may be necessary 
for escalation. Bechtel has forecast a potential project increase of $15 million, 
resulting in a total project cost of $150 million.

BATA will prepare a check estimate 
when 65% engineering design is 
achieved.

ACTION



BAY AREA TOLL AUTHORITY

18 03008/Nov

DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

! The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange.  This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

! The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes. 

Current Activities:  
! The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. All permanent

lights at the intersections are operational. Camera and electrical installation, punchlist work and project closeout
continue. The contractor's last working day is December 17, 2003.

! A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.

Dumbarton
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U.S. 101/University Ave.
Interchange

Bayfront Expressway �
Widening

Bike Path to Bridge

Project Photos

Bike Path West from Willow
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

US 101/University Ave. Interchange 1

Capital Outlay Support

Capital ROW

  Subtotal

Capital Outlay Construction

Bayfront Expressway (SR84) Widening

Capital Outlay Support

Capital ROW

Project Contingency (BATA)

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Nov 2003)

Current
Forecast

(Nov 2003)

3.8

0.0

0.0

3.8

26.6

8.7

0.2

0.5

36.0

39.8

3.8

0.0

0.0

3.8

26.6

8.7

0.2

0.5

36.0

39.8

COST STATUS 
($ Million)

J

Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 10/03) Notes

3.7

0.0

0.0

3.7

24.0

7.4

0.2

31.6

35.3

 

Complete

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Sep 2003)

Forecast
(Nov 2003)

Apr 00

Oct 03

Oct 03

Apr 00

Dec 03

Jul 03

SCHEDULE STATUS Variance

0

+2

-3

Notes

NOTES ACTION

 A.  Caltrans is forecasting an increase of $2.2 million for capital outlay support. The additional costs will likely 
require additional funds.
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

Current Budget for the Bayfront Widening project revised by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001 

06/2003
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's)

Schedule
(Days)

Impacts

                    Subtotal

    Subtotal

    Subtotal

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

Toll Plaza

04-006044

South Approach

04-006094

Contract is complete.

 

  

2,952.0

2,952.0

50

5.0

4,765.1

I-680/I-780

Interchange

04-006064

Marina Vista

Interchange

04-006054

Totals for

Nov 2003

 19.0

24.0

25.0

25.1

26.1

28.0

31.0

33.0

36.0

6.1

13.1

30.0

37.0

41.0

48.0

50.0

53.0

54.0

57.1

60.0

66.0

51.0

65.2

88.0

89.1

11.0

26.0

41.0

42.0

 48.3

15.0

2,500.0

0.0

140.0

-16.3

200.0

65.0

0.0

30.0

14.3

0.0

1,081.5

379.0

2.0

122.3

60.6

37.7

29.4

50.0

100.0

35

15

3.4

8.2

-20.3

13.7

2,342.4

0.0

422.7

2,000.0

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C

C 

C 

C

C

C

C

C

Additional Reinforement

HVAC Steel Support

NOPC #9 Resolution – Priming/Fireproofing

Modular Vault Change

Trench Plates @ Bent 6 and 7 – Additional Funds

North Approach Substation 

Relocate Bent 2 – Bridge 0211G

Differing Site Conditions at Bent 14

Modification at Bent 8

Fiber Optics & Communication Boxes

Bent 13 Differing Site Conditions Delay

Geo Grid Wall

Modify Deck Drain – Bridge 211G

Modify Drainage Systems 6 & 7

1/2" Max Coarse Aggregate @ Specified Locations

Mass Excavation on SB I-680

9,628.9

Load Test Pile D & E @ Piers 10 & 14

New Labor Rates Effective 7/1/03

Additional Storage at Vallejo

Mission Control through July 2004

Bent 6 Shell Utility Line Protection

Tesoro Pipeline Support

Contaminated Materials

Contaminated Materials

"WR" Cut-off Wall Revision/Pipe Piling

Cellular Concrete on WR/CCNB Line

Additional Water Treatment

Sheet Pile Shoring Wall at CCNB Line

Water Line
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B-203008/Nov

APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 

Carquinez Bridge 

Replacement

04-013014

Crockett Interchange

04-013054

    Subtotal

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

Nov 2003

Maintenance 

Facility

04-013084

    Subtotal    

Contract is complete

 

233.4

1,922.4

65.0 

70.1

90.0

99.0

103.0

107.0

110.0 

136.0

0.0

2,155.8

Underdrain and Drainage Inlets at 

  North Anchorage

Bridge Security

Temporary Construction Road

Barrier Rail Changes

Bike Path Redesign

Coordination

Footbridge Modifications for Interchange 

  Tub Girders

Bridge Opening

20.4 

100.0

153.7

1,334.7

69.1

50.0

94.5

100.0

C 

C

C

C

C

C

C

C

70-S1

99-S3

109-S1

111-S1

140

147

150

154

155

157

Tub Girder Spherical Bearing Changes

Repair Damaged AC Pavement of EB Onramp

More Hinge Revisions

M&G Line – Type E Backfill

Scaffolding Support Rail

PCC Pavement Longitudinal Conformity

EB Off-Ramp Bin Abutment Joint Seal

Resolution of NOPC #21

D3 Differing Site Condition

SWPPP for 2003/2004 Season

27.8

50.0

50.0

(11.8)

25.0

45.0

3.9

10.3

11.4

21.8

C 

C

C

C

C

C

C

C

C

C
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
SAN MATEO-HAYWARD BRIDGE

Pedestrian

Overcrossing

04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

Nov 2003

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 

Widen Roadway

04-045034

    Subtotal

Subtotal

    Subtotal

Widen Trestle

04-045014

Mini-Toll Plaza 

04-045024

Contract is complete. 

Contract is complete.

Contract is complete.

Contract is complete.  (Settlement of 

outstanding claims is underway.)
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2003
DUMBARTON BRIDGE

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

Nov 2003

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 

Bayfront Widening

04-015114

10.0

10.0

 

Modify Pavement Delineation36 C
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Nov-03

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.7

7.7

7.0

18.4

42.3

9.0

307.5

10.1

368.9

10.8

0.0

21.4

32.2

15.7

2.0

45.1

62.8

25.1

1.7

54.7

20.9

102.4

Current 
Forecast
Nov-03

3.7

7.7

7.0

18.4

42.3

9.0

307.5

10.1

368.9

10.8

0.0

21.4

32.2

15.7

2.0

45.1

62.8

25.1

1.7

54.7

20.9

102.4

Expended1 
to Date

(7/98 – 10/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.2

6.7

17.5

36.8

0.9

169.5

4.3

211.4

9.3

0.0

10.9

20.2

13.0

1.9

22.7

37.7

18.3

1.4

36.8

1.5

58.0

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-203008/Nov

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Nov-03

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.5

0.5

30.0

37.9

105.0

20.9

465.8

31.0

30.1

652.8

Current 
Forecast
Nov-03

7.5

0.5

30.0

37.9

105.0

20.9

465.8

31.0

282.1

904.8

Expended 
to Date

(7/98 – 10/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

252.0

252.0

3.4

0.0

1.7

5.1

84.6

11.5

248.2

5.8

350.0

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

64.7

3.0

239.2

306.9
  

32.1

5.0

73.9

110.9

4.7

1.6

8.1

14.5

5.2

0.0

16.0

21.2

64.7

3.0

239.2

306.9
 

32.1

5.0

73.9

110.9

4.7

1.6

8.1

14.5

5.2

0.0

16.0

21.2

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

60.8

3.3

221.9

286.0
 

28.5

4.9

57.5

90.9

4.4

1.4

7.8

13.6

2.5

0.0

0.0

2.5

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-303008/Nov

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Nov-03

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

1.7

1.5

11.5

14.7

108.4

11.1

348.7

11.6

479.8

Current 
Forecast
Nov-03

1.7

1.5

11.5

14.7

108.4

11.1

348.7

31.6

499.8

Expended 
to Date

(7/98 – 10/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

20.0

20.0

1.2

0.0

6.3

7.5

97.5

9.6

293.5

400.6

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

20.8

21.6

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.3

0.0

0.0

0.0

0.3

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1499.2

0.0

0.0

0.0

0.0

272.0

0.0

0.0

2.4

2.4

774.9

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-403008/Nov

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Nov-03

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.5

1.5

8.6

17.6

40.1

1.5

169.9

6.0

217.5

Current 
Forecast
Nov-03

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.5

1.5

8.6

17.6

40.1

1.5

169.9

6.0

217.5

Expended 
to Date

(7/98 – 10/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

20.4

0.0

126.4

146.9

6.0

0.0

25.5

31.4

2.4

0.0

6.0

8.4

3.9

0.5

3.4

7.9

32.7

0.5

161.3

194.5

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-503008/Nov

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Nov-03

20.8

8.0

70.3

0.0

25.1

124.2

24.1

9.9

85.2

9.6

5.1

133.8

Current 
Forecast
Nov-03

24.1

 9.9

85.2

9.6

20.6

149.3

Expended 
to Date

(7/98 – 10/03)
Net 

Change

0.0

0.0

0.0

0.0

15.5

15.5

15.2

0.0

0.0

15.2

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

365.7

0.0

0.0

3.8

3.8

8.7

0.2

26.6

0.5

36.0

391.4

0.0

0.0

3.8

3.8

8.7

0.2

26.6

0.5

36.0

406.9

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

15.5

0.0

0.0

3.7

3.7

7.4

0.2

24.0

31.6

245.0

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.





BENICIA-MARTINEZ PHOTOS

03008/Nov

Operations Building – EntranceToll Plaza – Under construction

Marina Vista – Bent 5 Columns Under ConstructionMarina Vista Off-ramp – Lightweight Fill Under Pavement

Marina Vista – Ready for Deck PourMarina Vista – Rebar Installation for Deck Pour



BENICIA-MARTINEZ PHOTOS

03008/Nov

New Bridge – Column Concrete Operations at Pier 9New Bridge – Pile Operations at Piers 6 and 7

I-780 / I-680 – Pile Operations at Bent 18New Bridge – Rock Socket Operations at Pier 16

I-780 / I-680 – Connector Overpass looking eastI-780 / I-680 – Connector Overpass looking west




